

~~SECRET~~

DPD-5733-61

19 September 1961

MEMORANDUM FOR: Acting Chief, DPD-DD, P

SUBJECT : Weekly Activities Report for Contracts Staff,
17 September through 23 September 1961

1. Action Items:

- a. Negotiations are scheduled for Friday, 22 September 1961, relative to P & W overrun on 30 engines.
- b. Negotiations scheduled for 27 - 28 September with M-H (Florida) relative to spares provisioning, Flight Test support, and overhead billing rates.
- c. Negotiations with ETEK for additional M instruments will take place within the next four weeks. Similarly, as to G-E.
- d. No final word yet from AF on go-ahead for four additional A's. Decision "expected" today. An affirmative decision will necessitate negotiations with LMSC, G-E, and Autometrics (Fairchild will continue as subcontractor to LMSC).
- e. 18 - 19 September -- discussions held and agreements reached between LAC and AF regarding FY-62 funding required for A-12 and AF-12 contracts. Also, preliminary discussions with LAC [] re establishment of target and ceiling prices on A-12 and AF-12 at earliest possible dates. Also discussed -- effects of LAC cost increases, including "relief" to overrunning subcontractors.

25X1A

15
X
2011
DATE: 23/11/81

~~SECRET~~

2. Pending Actions:

SUBJECT : CORONA Supplemental Activity Program
(covering C-Triple Program and
"expanded" MURAL Program)
ACTION REQUESTED: 15 March 1961
SUSPENSE DATE : 15 June 1961
ACTION PARTY : CH/DB/DPD

SIGNED

25X1A


Chief, Contracts Staff, DPD

25X1A

CS/DPD-DD,  s:cc

Distribution:

Orig - A/CH/DPD
2 - CS/DPD Rpt. File
3 - CH/DB/DPD
4 - FIN/DPD
~~5 - RI/DPD~~